
AQIP Action Project Declaration 
 
Timeline: 
 
 Kick-off date: September 1, 2008 
 
 Target Completion Date: June 30, 2010 
 
A. Title: 
 
 Revitalizing and Improving Program Evaluation 
 
B. Description: 
 
 Concordia, like all institutions, needs to continually evaluate the viability of its academic 
programs. The current program evaluation process needs to be reviewed to determine what is 
still relevant, what new data needs to be collected, and what new resources are available for 
completing academic program evaluations. Examining effective alternative evaluation models at 
comparable institutions will be completed as part of the project. 
  
C. AQIP Category: 
 1 – Helping Students Learn 
 3 – Understanding Students’ and Other Stakeholders’ Needs (accrediting bodies) 
 8 – Planning Continuous Improvement 
 
D. Reasons for taking on this Action Project:  
 
 In the last few years Concordia has added several new academic programs that have not 
yet been reviewed. It is an appropriate time to review the continuing academic programs as well 
as the new programs. Also with last year’s administrative restructuring of the colleges of the 
university a review of the program evaluation process is timely. 
  
E. Organizational Areas Impacted by the Action Project: 
 
 Academic departments, corresponding chairs and support staff 

Colleges and their corresponding deans and support staff 
Faculty 
Senior Vice President for Academics 

 
F. Key Organizational Processes to Change: 
 
 The entire process of how academic programs are reviewed and recommendations made 
based on program evaluations will be affected. How to make difficult decisions about academic 
programs needs to be identified. 
 
G. Rationale for Time Frame of Project: 



 
 Year 1 – Analysis of current academic program evaluation, investigation of effective 
alternative evaluation models, determination of data that needs to be collected, implementation 
of program evaluation 
 
 Year 2 – Data collection and analysis, decisions on academic programs, assessment of 
new procedures for program review, effectiveness of changes made in academic programs 
 
 
H. How will you Monitor Success: 
 
 Accountability is crucial for the success of academic programs. Concordia must maintain 
viable academic programs. Viability must be defined and used to monitor the evaluation of the 
program review process. Also improvements made in academic programs in a timely manner 
will be evaluated. 
 
 
I. Overall Outcome Measure: 
 
 The observance of: 

stronger academic programs 
quality programs  
fiscally viable academic programs 
elimination or improvement of academic programs that are not viable 

 
J. Other Information: 
 
 
K. Project Leaders: 
  
 Senior Vice President for Academics 
 Assistant Vice President for Academics 
 Dean of the College of Education 
 Dean of the College of Graduate and Innovative Programs  
 Dean of the College of Arts and Sciences 
 Dean of the College of Business 


